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1.0 Executive Summary 

 

This report describes the activities conducted in the second quarter of year two (2014/2015) 

of the Citizens Engaging in Government Oversight in Natural Resources Management (CEGO-

NRM) Project. The CEGO project is implemented in Iringa Rural and Mufindi districts in the 

Iringa Region. 

 

In this reporting quarter Lawyers’ Environmental Action Team (LEAT) implemented some of 

the administrative, procurement, and technical activities including: training of villagers on 

Natural Resources Management (NRM) &Social Accountability and Monitoring (SAM; 

beekeeping; Organizational Capacity Assessment (OCA) of LEAT partner Community Based 

Organizations (CBOs); and following up and obtaining necessary approvals of the two project 

vehicles, among others. 

 

In this reporting period 64 Village Natural Resources Committees (VNRCs), Village Land 

Councils (VLCs) and Village Land Use Committees (VLUCs) members from Nyololo 

Njiapanda village in Mufindi and Malinzanga village Iringa Rural districts were trained on NRM 

& SAM. This put them at the vanguard of championing sound management of natural resources 

at the village level.  The trained committee members were equipped with NRM and SAM 

knowledge that will enable them to take part in overseeing the management of natural 

resources at the village level and hold accountable duty bearers who are charged with 

responsibility of managing and protecting natural resources at the village level. The trainings 

comprised of 29 participants from Nyololo Njiapanda village and 35 from Malinzanga village 

both men and female who were trained for 7 days. Of these 7 days 2 days were on natural 

resources governance and 5 days on SAM training. 

 

LEAT also trained 150 villagers on NRM & SAM in the two project districts. The trained 

villagers were 75 participants drawn from Lugodalutali in Mufindi district and other 75 

participants’ from Tungamalenga in Iringa Rural district. The trained villagers were also 

equipped with NRM and SAM knowledge, which it is hoped they will use to improve their 

management of natural resources in their respective villages and demand accountability from 

government officials mandated to oversee natural resources.  

 

In this reporting period, LEAT received capacity building training from Pamoja Twajenga on 

how to organize and conduct OCA to CBOs in Mufindi i.e., Africa Soil Hives Technology 

(ASH-TECH) and Mufindi Vijana kwa Maendeleo (MUVIMA) and Iringa Rural districts 

(Matumizi Bora ya Malihai Idodi na Pawaga (MBOMIPA) and Mtandao wa Jumuiya ya Watunza 

Misitu Kanda ya Kitapilimwa (MJUMIKK)). The training imparted knowledge to LEAT’s 

Monitoring and Evaluation (M &E) Officer, Field Officers, and Program Accountant on how to 

conduct OCA on partner CBOs. Thereafter, the trained LEAT staffs, under the mentoring 

support from Pamoja Twajenga, conducted OCA on partner CBOs in Mufindi and Iringa Rural 
districts and came up with the Capacity Development Plan (CDP) with clearly defined gaps of 

LEAT partners CBOs and what should be done to fill those gaps.   

 

LEAT and CBO members also received capacity building training from an expert consultant 

on beekeeping activities. The training was aimed at introducing LEAT staffs and its 

implementing partners on the concept of beekeeping and practical issues related to 

beekeeping and bee products. Through this capacity building training LEAT and CBOs 

members, in collaboration with the District Beekeeping Officers, organized and conducted 



6 

 

beekeeping trainings to selected beekeeping groups in Igombavanu and Lugodalutali villages in 

Mufindi districts as well as in Kiwere and Fiume villages in Iringa Rural district.  

 

Moreover, LEAT’s project procurement, finance and administrative teams, under the 

supervision of the board of directors, finalized the process of identifying the supplier of the 

two project vehicles and sent the selected quotes to USAID for approval. Upon going through 

LEAT’s quotes and explanations on the proposed supplier, USAID gave LEAT a go ahead 

LEAT and immediately embarked into the process of obtaining Value Added Tax (VAT) 

exemptions as equipment and services purchased using the USAID’s grant are not subject to 

VAT.  Tax exemptions are being processed and LEAT expects to finalize the procurement 

process of the project vehicles in the next reporting quarter.  

1.1 Project overview 

This project is implemented in Iringa Rural and Mufindi districts in Iringa region.  These 

districts were selected because they have Wildlife Management Areas (WMAs), wildlife 

resources, forests, and protected areas. The criteria of choosing these areas included: the 

network LEAT has established in the districts which serve as entry points; the organization’s 

past experience in working on natural resources management related legal issues; and the 

trainings on public expenditure and tracking surveys conducted in Wami-Mbiki, Idodi, and 

Pawaga wards.  

Under the project, LEAT uses SAM as an empowering and enabling tool to the citizens in the 

project districts to monitor how public institutions, tasked with the management of public 
resources, spend and manage those resources for and on behalf of the public. Exercising this 

role will entail capacity building to LEAT staff members who will form the project 

implementation and management team. In order to build a critical mass of empowered citizens 

at the village level, the project implementation team will train 32 people working for CBOs; 

28 members from the district natural resources committees; 700 people randomly selected 

from villages to be trained on beekeeping; 1,500 members from Village Environmental and 

Natural Resources Committees (VENRCs) and 3, 000 villagers (both men and women).  

The project intends to meet the following objectives:  

 To advocate for proper management of natural resources in order to reduce poverty 
and ensure sustainable conservation of biodiversity; 

 To inculcate a culture of public participation in matters related to natural resources 

conservation and management;  

 To increase community capacity in holding accountable government institutions 

entrusted with the duty to conserve and manage natural resources;  

 To promote effective enforcement and implementation of laws and policies that 

integrate natural resources and climate change as indispensable tools for attaining good 

governance and sustainable management of natural resources; and  

 To build capacity to individuals in social accountability monitoring in order to enable 

them actively perform an oversight role over management of public resources. 

1.2 Project goal and results 
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1.2.1 Project goal 

 

CEGO aims to improve Citizens’ capacity in engaging in government oversight on natural 

resources management. 

1.2.2 Intermediate results: 

 

Project Intermediate Result 1:Increased citizens awareness on proper management of forests 

and wildlife resources at district, ward, and village levels. 

 

Project Intermediate Result 2: Citizens engagement in demanding for accountability and 

transparency in the management of forests and wildlife 

enhanced. 

2.0 Project implementation progress 

The following project activities were implemented in this reporting period. 

2.1 Administrative activities and training 

2.1.1 Procurement of project equipment 
During this period LEAT’s finance, procurement, and administration teams on the one hand 

and the Board of Directors on the other finalized the process of identifying the supplier of 

two project vehicles in line with LEAT’s Procurement Policy. The Board of Directors chose 

the supplier after reviewing the Requests for Quotations (RFQs) from four vehicle suppliers 

in Tanzania.   

 

LEAT initiated the VAT exemption process on the purchase of the two vehicle to be 

procured, the process which is yet to be finalized. LEAT expects to finalize the procurement 

process of the project vehicles within the next reporting period.  

 

2.1.2 Sub-grant management training workshop 

LEAT was invited by Pamoja Twajenga to attend a three-day training workshop on sub-grant 

management. The workshop was conducted at Regency Hotel from February 4 to 6, 2015. 

Apart from LEAT other USAID’s grantees namely: TACOSODE, PELUM, and NACOPHA 

also attended the workshop.  

 

The workshop was aimed at equipping the four organizations’ grant managers, program 

accountants and program officers with the knowledge on how to manage project funds 

including sub-grants. It was also intended to inform them of USAID’s sub-grant rules and 

regulations and making sure that they comply with them fully. The compliance requirements 

also apply to their sub-grantees and they are thus required to ensure that all sub-grantees 

abide with them.   

 

The training was very useful to LEAT since it enlightened its staffs on sub-grant related issues 

including allocable and allowable costs. LEAT will use the knowledge acquired to properly 
manage sub-grants to its partner CBOs.  
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2.1.3 Advertisement, short listing, and conducting interview for the 

vacancy of Senior Program Officer 
 

In this reporting period LEAT advertised, shortlisted and conducted interviews to the 

applicants for the position of Senior Program Officer which was left vacant after the 

resignation of Dr. Naima Abdallah Besta who held that position for 10 months. The 

advertisement was prepared and circulated to the local newspaper (The Guardian) for the 

post to be advertised. Afterwards the applicants were shortlisted by the board of directors 

and finally the recruitment committee held the interview. The name of the successful 

candidate was sent to USAID for approval. Few days after LEAT received the approval from 

USAID the chosen candidate declined the offer because he had already taken another position 

at the World Wide Fund for Nature (WWF). The Board of Directors decided to extend the 

offer to the person who came second during the interview and his name will be submitted to 

USAID for approval.  

2.1.4 Learning meeting on monitoring and evaluation of the project 

LEAT was invited to attend the learning meeting of M&E of the project organized by Pamoja 

Twajenga at My Fair Hotel on January 28, 2015. The meeting was aimed at bringing together 

USAID partners both CSOs and IOAs to share baseline survey reports and the proper way 

of monitoring projects. The meeting enabled the participants from PELUM, NACOPHA, 

TACOSODE and LEAT to present their baseline findings, which among others revealed the 

challenges encountered while collecting baseline data.  

 

LEAT presented the challenges encountered while collecting baseline data including the 

remoteness of the areas and the language barrier to mention but few.  

 

The participants agreed to form a joint forum upon which all M&E officers from CSOs and 

IOAs will be discussing and exchanging ideas and experiences on M&E related issues.  

 

2.1.5 Communication workshop: developing strategic communications 

plans 
 

LEAT also took part in the training workshop on how to develop strategic communication 

plans; the training was organized and conducted by Pamoja Twajenga on January 19th 2015 at 

Pamoja Twajenga Office. The training aimed at raising the understanding of Communications 

Officers on the importance of strategic communications, communications planning steps, the 

application of communication planning steps in their organizations, how an organization can 

review and select the appropriate communication tools, and prioritizing communications 

assistance needs.  

 

Thereafter LEAT’s Communication Officer used the knowledge gained to improve the Draft 

CEGO-NRM Communication Strategy resulting into the second draft of the Communication 

Strategy, which will be submitted for review to Pamoja Twajenga in the next quarter. 

 

2.1.6 USAID partners meeting on development objective 3 (DO3) 

LEAT was invited by USAID to attend the discussion meeting on Development Objective 3 

as one of the three objectives, executed by the USAID in Tanzania. The meeting was 

conducted at the US Embassy in Dar es Salaam and was attended by USAID staffs working in 
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Tanzania and Washington, USAID partners namely: Participatory Ecological Land Use 

Management (PELUM), National Council of People with HIV and AIDS (NACOPHA), Tanzania 

Council for Social Development (TACOSODE), Research and Education for Democracy in 

Tanzania (REDET) to mention but a few. 

 

The meeting was aimed at presenting and discussing Development Objective 3, which focuses 

in improving effective democratic governance. It was aimed at presenting the Intermediate 

Results (IRs) developed for this objective as well as deliberating on the mechanisms put in 

place to achieve this objective.  

 

The three IRs developed for this objective are: 3.1 Citizens engagement made more effective, 

3.2. Government Delivery of Services Improved, and 3.3 Government Accountability 

Increased.  LEAT and other CEGO-CSOs are working towards the realization of the IR 3.1 

but they indirectly work towards the achievement of other IRs.   

 

The meeting informed partners on the strategies that will be used to achieve the objective 

the main strategy being partnering with local CSOs in the implementation of the CEGO 

project. The partnership will be the course of trainings and engagement of citizens in 

demanding accountability from government officials on issues relating to management of 

natural resources, improved health services, and agriculture sector.  

  

2.1.7 M&E training meeting on data use 
LEAT was invited by Pamoja Twajenga to attend a one-day meeting on the quality and 

importance of using data in the preparing successful stories. The meeting was conducted at 

Regency Hotel Mikocheni on March 19th, 2015 and was attended by USAID grantees working 

under the supervision of Pamoja Twajenga. The main presenter was Ms. Peggy from 

Chemonics international.  

 

The meeting introduced the participants to the importance and usefulness of data, concept of 

data, quality data, data collection methodology, how to prepare a success story using quality 

data and the viability of data.  

 

The training was very informative and educative and enabled the participants in small groups 

to develop a success story using out of the data in the provided extract.   

 

 

Table 1: January –March 31, 2015 Milestones 

 

1.1 Administration 

 Process of identifying and approval of supplier of project vehicles finalized 

 The advertisement, short listing and interview of Senior Program Officer candidates 

2.2 Planned activities for the next quarter (April 1- June 30, 2015) 

The Team project will do the following activities in the next quarter: finalize the process of 

obtaining necessary exemptions and approvals for the procurement of project vehicles, and 

recruitment of Senior Program Officer.  
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2.3. Technical activities 
This part describes technical activities implemented under the project in the second quarter 

from January 1 to March 31, 2015. It briefly documents the project intermediate results, the 

main activities, and sub-activities implemented under each intermediate results. 

IR1: Increased citizens awareness on proper management of forests and wildlife 

resources at district, ward, and village levels 
 

Under this Project Intermediate Result, LEAT implemented the following activities: 

 

Activity 1.1 Capacity building on NRM and governance to ward representatives, 

village natural resources committees (VNRCs), village land use councils 
(VLUCs), village land councils (VLCs) and villagers in the two project districts 

 

Under this main activity the following sub-activities were implemented: 

 

Activity 1.1.1 Training of VNRCs, VLCs, VLUCs, and ward representatives on 

NRM and governance of two villages 

In January 2015 LEAT, in partnership with CBO members, organized and conducted NRM 

trainings to the members of the village natural resources committees (VNRCs) of Nyololo 

Njiapanda Village in Mufindi district and Malinzanga Village in Iringa Rural district respectively. 

The trainings were aimed at imparting them with essential NRM knowledge as they are the 

ones who are have mandate of overseeing the conservation and management of village natural 

resources at the village level.  

 

64 VNRCs members were trained on NRM. Out of these 29 members (19 males and 10 being 

females) in Mufindi district while 35 participants (25 males and 10 females) in Iringa Rural 

district.  

 

The trained VNRCs members are expected to disseminate the acquired knowledge to their 

fellow villagers during village assembly and village council meetings. The CBOs and village 

champions will track the change through the designed outcome-mapping tool.      

 

The knowledge imparted and the changes, at the village level. 

Activity 1.1.2 Training of villagers on NRM and governance 
In this reporting quarter, LEAT provided capacity building trainings to villagers on NRM in 

Iringa Rural and Mufindi districts.   

 

In February, 2015 LEAT in partnership with the four partner CBOs i.e. MJUMIKIK, MBOMIPA, 

ASH-TECH, and MUVIMA organized and conducted capacity building training to two villages 

one in each district. The villages are Lugodalutali village in Mufindi district and Tungamalenga 

in Iringa Rural district. The training was aimed at imparting natural resources management 

knowledge to ordinary villagers who are not part of the village government leadership but 

bound to or are engaging in the management of forest and wildlife resources in their 

respective villages. 
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In Lugodalutal village 75 villagers were trained (34 males and 41 females) while a similar 

number of villagers were trained in Tungamalenga (33 males and 42 females).  Thus, 150 

villagers received NRM trainings in the two villages. LEAT will continue training villagers on 

NRM and governance in the remaining villages in the next reporting quarters.  

Activity 1.2 Establishment of alternative income generating activities (IGAs) in 

two districts: 

Activity 1.2.2 Preparation of the training manual on beekeeping 

LEAT consulted Mufindi and Iringa Rural district councils and Wildlife Conservation Society 

(WCS) on the existing training manual on beekeeping in order to update the same on legal 

and natural resources management aspects. Upon inquiries, LEAT received two copies of 

training manual on beekeeping, one from Mufindi District Beekeeping Officer and the second 

one from the beekeeping expert in Iringa Rural district.  

 

LEAT reviewed the existing manuals and came up with an updated Training Manual on 

beekeeping activities containing six chapters. The Manual contains chapters on the concept of 

beekeeping and its importance to human being and natural resources, important tools for 

beekeeping, beekeeping calendar and threats or challenges associated with beekeeping 

activities; and the legal aspects of beekeeping in Tanzania.  

 

The Manual is undergoing review and will shared with Pamoja Twajenga for technical inputs 

before being subjected to stakeholders’ review. It will later on be submitted to USAID for 
approval before being printed. This manual will be used as a guiding tool to train beekeeping 

groups on beekeeping activities for the remaining project years.  

 

Activity 1.2.5 Identification and registration of beekeeping groups 

Partner CBOs and LEAT started the identification and registration of beekeeping groups in 4 

villages two in each project district. The villages are Lugodalutali and Igombavanu in Mufindi 

district and Kiwere and Mfyome in Iringa rural district the activity will proceed for the 

remaining village in the next quarter.  

 

The partner CBOs and LEAT prepared terms of reference and registration forms, which were 

provided to village government leaders for the recruitment of beekeeping group members. 

The recruitment forms are meant to capture the age of the applicant, the level of poverty in 

his/her household, his/her experience on beekeeping, the status of his/her body condition 

(whether he/she is disabled or not). This was purposely designed to bring on board different 

villagers in beekeeping activity including those who would otherwise engage in illegal logging 

and charcoal burning. Each beekeeping group is comprised of 22 villagers, which will later on 

be provided with 22 beehives after being trained on beekeeping activities.  

 

The partner CBOs are going on with identification of beekeeping groups in the remaining 

villages namely: Tambalang’ombe, Mapogoro, Utosi, Uhambila, Kibada, and Nyololo Njiapanda 

in Mufindi district as well as Idodi, Tungamalenga, Kitisi, Itagutwa, Kitapilimwa, and Malinzanga 

in Iringa Rural district. The process will be finalized in the next reporting period. The identified 

groups will be legally registered at the district level by the Community Development 

Departments.  
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Activity 1.2.6 Training of selected groups on beekeeping 
 

On March 23 to 28, 2015 District Beekeeping Officers and partner CBO members conducted 

beekeeping trainings in Lugodalutali and Igombavanu in Mufindi district and Kiwere and 

Mfyome in Iringa Rural district. The trainings were aimed at imparting beekeeping knowledge 

both theoretical and practical to selected beekeeping group members so that they can actively 

and productively engage in beekeeping activities.  

 

Four beekeeping groups were trained in the two districts comprising 29 male and 18 female 

participants in Mufindi district and 24 males and 20 females in Iringa Rural district. Thus a total 

of 91 selected beekeepers were trained in the two districts.  

 

After the training a group of women in Lugodalutali village in Mufindi district were inspired 

and decided to form their own group of beekeeping and requested the District Beekeeping 

Officer to register their group. These women have already submitted their constitution to 

the District Council for registration.  

 

Partner CBOs will continue with training of selected beekeeping groups in the remaining 

villages in the next reporting quarter.  

 

Activity 1.2.8 Procurement of beekeeping materials 
 

In this reporting period LEAT planned to procure beekeeping materials namely: 350 beehives, 

40 protective gears and 40 gloves and disseminate these materials to selected beekeeping 

groups.  Originally LEAT planned to purchase 40 smokers but it will no longer do so due to 

their adverse impact on the honey’s quality.  

 

LEAT prepared a tender advertisement to solicit qualified suppliers of beehives to offer their 

supply bids. LEAT expects to complete the tender process in the next reporting quarter.  

Activity 1.3 Awareness creation on natural resources management and 

governance through information, education, and communication (IEC) 

Materials 
 

Under this main activity LEAT implemented the following sub-activities: 

Activity 1.3.1 Finalizing the communication strategy 
 

LEAT planned to finalize preparation of Communication Strategy and submit the same to 

Pamoja Twajenga for technical inputs. In this reporting period, LEAT Communication Officer 

developed the second draft of the communication strategy after receiving capacity building 

training on January 19 2015 from Pamoja Twajenga which equipped her with the knowledge 

on how to develop communication strategies, understanding strategic communications, 
understanding the steps for communications planning, enabling participants to apply these 

steps in their organizations, enable participants to review and select the appropriate 

communication tools as well as discussing priority assistance needs. The final Draft of the 

Communication Strategy will be finalized in the next quarter.  
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Activity 1.3.2 Preparation and printing of information, education, and 

communication (IEC) materials  

LEAT was supposed to prepare and print the IEC materials as follows: 

 

 Brochures for SAM, NRM, and CEGO Project: LEAT prepared all these 

brochures and they were subjected to a number of reviews including compliance with 

LEAT’s branding and marking plan. LEAT expects to that the final version will be sent 

to USAID for approval in the next quarter; 

 

 Posters:  With the help from Pamoja Twajenga LEAT designed posters equipped with 

SAM and NRM themes, these posters went through several reviews. Pamoja Twajenga 

has certified them and will be sent to USAID for review and approval together with 

the brochures; 

 

 One Pager Profile: With the help from Pamoja Twajenga LEAT designed a one-

pager profile. It has undergone several reviews and has now been certified by Pamoja 

Twajenga for LEAT’s final submission to USAID for approval; 

 Banners: LEAT designed banners containing SAM messages and they were reviewed 

and approved by Pamoja Twajenga and will be sent to USAID for approval in the 

coming quarter; 

 Articles: No articles were developed in this quarter; 

 Stickers: LEAT received advice from Pamoja Twajenga’s Communications Officer 
that instead of LEAT branding the beehives with the stickers it will be to print posters 

naming the field/apiary. With this advice LEAT postponed the implementation of this 

activity until when the selected beekeeping groups are identified, named, and 

registered, as well as when the apiaries have been selected; and  

 T-shirts: LEAT identified the supplier to print the additional T-shirts for CEGO 

projects. This activity will be finalized in the coming quarter upon receiving the 

USAID’s approval on the compliance with marking and branding requirements.  

Activity 1.3.4 Update online website and social media outlets 

LEAT continued to update and maintain online website and social media outlets by making 

sure that all necessary information relating to the project and LEAT is being posted on LEAT 

face book page Lawyers’ Environmental Action Team/Facebook and blog mazingira- 

leat.blogsport.com. Information posted for this quarter include: photos on training of LEAT staff 

on beekeeping; training of Environmental and NRM committees members on NRM and SAM 

in Nyololo Njiapanda and Malinzanga Villages; photos on training of villagers on NRM and 

SAM as well as training of selected beekeeping groups on beekeeping.  

 

Activity 1.3.5 Producing NRM and SAM songs and drama 
In this reporting period, LEAT planned to produce NRM and SAM songs and drama by training 

selected theatre groups on NRM and SAM to enable them produce stories, heroic recitation, 

drama, songs and dances that contain NRM and SAM messages/themes.  LEAT, through ward 

and village leaders, identified theatre groups that will be trained in Igombavanu ward in Mufindi 

district and Kiwere ward in Iringa Rural district.  The process of identifying the consultant to 

provide capacity building training to these groups has also started whereas the quotations 

from different consultants have been collected. Thereafter the consultant will be selected and 
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will conduct the training in the next reporting period.  The NRM and SAM songs and drama 

will production process will be carried out in the fourth quarter. 

IR 2: Citizens engagement in demanding for accountability and transparency in 

the management of forests and wildlife Improved 
 

Under this Project Intermediate Result, LEAT implemented the following activities: 

Activity 2.1 Capacity building to Citizens on Social Accountability Monitoring 

(SAM) to Wards, VNRC, VLUC, and VLC in the two project districts 
 

Under this main activity, LEAT implemented only two activities namely: Training of VNRCs, 

VLCs, VLUC, and ward representatives on SAM; and training of villagers on SAM as explained 

here below. 

 

Activity 2.1.1 Training of VNRCs, VLCs, VLUCs, and ward representatives on 

SAM 

In January 2015 LEAT, in partnership with CBO members, organized and conducted SAM 

trainings to Village Environmental/Natural Resources Committee (VENRC) members in 

Nyololo Njiapanda Village in Mufindi district and Malinzanga Village in Iringa rural district. The 

trainings aimed at imparting SAM knowledge to the VENRCs members who are legally charged 

with the mandate of overseeing the conservation of natural resources in these two villages. 

The trainings sought to also empower VERNCs members with requisite skills and tactics of 
holding accountable village and district leaders in managing village and district natural 

resources respectively.  

 

64 participants were trained on SAM i.e., 29 members (19 males and 10 females) in Mufindi 

district and 35 participants (25 males and 10 females) in Iringa Rural district.  

 

The trained committee members are also expected to disseminate the acquired knowledge, 

skills and tactics to their fellow villagers during village assembly and village council meetings. 

Partner CBOs and village champions will use the knowledge gained to track the changes at 

the village level via the designed outcome-mapping tool.  

 

Activity 2.1.2 Training of villagers on SAM 

In February 2015 LEAT, in partnership with partner CBOs conducted capacity building 

trainings on SAM in Lugodalutali village in Mufindi district and Tungamalenga village in Iringa 

Rural district. The trainings imparted SAM knowledge to ordinary villagers who are not part 

of the village government leadership but are duty bound to actively engage in management of 

forest and wildlife in their respective villages. They are also required to hold duty bearers 

accountable in the management and protection of village natural resources.  

 

150 villagers (75 villagers in each village) were trained on SAM and NRM. LEAT will continue 

with SAM trainings to villagers in the remaining villages in the next and other quarters. 

 

It is important to note that training on SAM and its implementation are infused with sharing 

the findings by SAM teams. However, SAM findings stand to implicate some of the 
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stakeholders who may take defensive and frustrating postures. Consequently, LEAT decided 

to hold on to these findings (for year one and two) until it completes the trainings and will 

start sharing them from June 2015.  

 

3.0 Monitoring and follow up of project activities 

3.1 Operationalized M&E plan 
The following sub-activities were implemented under this main activity. 

3.1.1. Develop/Adopt M&E tool 

LEAT has adopted the most significant change and outcome-mapping tool developed by the 

International Development Research Centre (IDRC). The tool is found on IRDC’s website 

http://www.idrc.ca which will be used to monitor the outcome and the impact of the project. 

LEAT partner CBOs will also use this tool as they have been trained on how to apply it and 

capture the project progress in the field. The training was conducted by LEAT M&E with 

assistance from Pamoja Twajenga M&E specialist. 

 

Moreover, LEAT will select the village project champions, among the trained villagers, who 

will be trained on how to use the most significant change tool enabling them to capture the 

project progress and results. The captured outcomes will be used in the reporting and sharing 

success stories on NRM and SAM respectively. The champions will be under a close 

supervision of the partner CBOs. 

 

Not only that Field Officers and District Beekeeping Officers, in collaboration with partner 

CBOs and village project champions, will also track the project outcome through the 

developed outcome mapping tool and share success stories to LEAT.  

 

LEAT will develop other project tracking tools including on site tool, beekeepers capturing 

tool, a tool capturing citizens who asks questions; and the tool capturing citizens who are 

applying the acquired knowledge by taking correct actions.  

Table 2: January 1-March 31, 2015 Milestones 

1.1. Technical Activities 

 150 villagers (67 males and 83 females) were trained on NRM and SAM in two villages 

in Iringa Rural and Mufindi districts; 

 

 64 members of VENRCs of Lugodalutali village in Mufindi and Tungamalenga village in 

Iringa Rural districts were trained on both NRM and SAM. They include 44 males and 

20 females. 

 

 91 selected beekeepers (53 males and 38 females who also formed 4 beekeeping 

groups in Mufindi and Iringa Rural districts) were trained on beekeeping activities; 

 

 A draft of simplified version of training manual on beekeeping was updated and now 

includes beekeeping policy and legal aspects; and 

 

 The second draft of Communication Strategy prepared and is currently under review. 
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3.1.4 Conduct needs assessment of partner CBOs 

In this quarter, LEAT with the support from Pamoja Twajenga conducted organizational needs 

assessment of partner CBOs (MJUMIKK and MBOMIPA in Iringa Rural district and ASH-

TECH and MUVIMA in Mufindi district) in February 2015. This activity was aimed at identifying 

partner CBOs’ capacities gaps and ascertain the means of bridging the identified gaps. 

Members of CBOs participated fully during this exercise and gave positive feedback on the 

importance and the potential of this exercise that was aimed at increasing the organizational 

capacity and performance. 

 

One of the identified gaps in the partner CBOs is the absence of oversight field tracking tools 

to conduct field oversight, which are necessary in tracking project progress. LEAT with 

assistance from Pamoja Twajenga will provide technical assistance to address some of the 

identified gaps in the next quarter. 

 

3.1.5 CBOs and field officers training on monitoring and evaluation 
In this reporting period, LEAT with support from Pamoja Twajenga trained 2 Field Officers 

and 33 CBO officers on Monitoring and Evaluation. 6 out of the 33 participants were females 

and the rest were men. The participants were from 4 CBOs namely Mufindi Vijana kwa 

Maendeleo (MUVIMA), African Soil Hives Technology (ASHTECH), Mtandao wa Jumuiya ya 

Misitu Kanda ya Kitapilimwa (MJUMIKK) and Matumizi Bora ya Malihai Idodi na Pawaga 

(MBOMIPA). The training package included group discussions, presentation of general 

concept of monitoring and evaluation, data collection process and data qualities, review of 

LEAT year two work plan and M&E plan aimed at increasing their level of understanding of 

CEGO-NRM activities and the intended deliverables.  

 

At the end of the training, the participants requested LEAT to continue offering capacity 

building trainings on M&E related issues so as to improve their organizational management 

and performance. The M&E Officer will continue providing necessary assistance needed to 

partner CBOs and the Field Officers.  

 

3.2. Supportive supervision 

Only one sub-activity was implemented under this main activity as explained below. 

3.2.2. Provide backstopping and technical assistance to partner CBOs and Field 
Officers 

LEAT planned to provide backstopping and technical assistance to CBOs and Field Officers in 

the last quarter but this same was not conducted because the CBOs staff and Field Officers 

were not yet trained on M&E. LEAT has already trained CBO members and Filed Officers on 

M&E as reported under activity 3.1 5 above, therefore technical backstopping will be provided 

to CBOs and Field Officers for the rest of the project period beginning next quarter.  

 

3.3 Monitoring the project impact 

LEAT implemented the following sub-activities under this main activity: 
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3.3.1. Follow up and monitoring activities 

In this reporting period LEAT organized and conducted follow up and monitoring of project 

activities particularly during the process of selecting beekeeping groups in the project areas 

both in Mufindi and Iringa Rural districts. This was aimed at making sure that the planned 

process of selecting beekeeping groups was done in accordance with the prescribed 

procedures. 

 

3.3.3. Project progress reporting and web based data entry. 

The first quarter project activity progress report of year two was prepared and shared with 

Pamoja Twajenga for technical inputs. It was later submitted to USAID through Agreement 

Officer Representative (AOR) by email on 30th, January 2015 for approval. The report was 

duly approved by USAID. Also the M&E officer filled relevant project data such as the project 

target and target reached for the last year in the USAID web based data reporting system 

known as Implementing Partner Reporting System (IPRS).  

 

4.0 Strengthen LEAT capacity in organizational development and advocacy 

4.1 Strengthen LEAT capacity in organizational development and advocacy 

The following sub-activities were implemented under the above main activity as reported here 

below: 

 

4.1.1 Strengthen LEAT’s capacity in organization development 
Under this activity 7 LEAT staffs and 8 CBO members two from each CBO were trained on 

beekeeping activities. LEAT hired an expert consultant in Iringa district to offer capacity 

building training for five days from February 2 to February 6 2015 at Gentle Hills Hotel. 

The purpose of training was to equip LEAT project staff and its partner CBOs with technical 

abilities for conducting and coordinating beekeeping projects in the respective project villages 

within Mufindi and Iringa Rural districts.  

 

The training was both theoretical and practical where the consultant imparted them with 

knowledge on the concept on beekeeping, beekeeping calendar, types of bees and their 

importance to the community, honey and honey harvesting and the relevant policies on 

beekeeping sector in Tanzania. Also the trainees went to the apiary for practical training 

where the participants observed the beehives with bees and how to handle the hive without 

disturbing the bees. It was an educative and informative training, which enabled LEAT staffs 

to prepare the training manual on beekeeping. Other capacity development programs will be 

conducted in the next reporting quarter with Pamoja Twajenga support. 

 

 

Table 3: January 1- March 31, 2015 Milestones 

1.1. Monitoring Activities 

 35 participants trained on M&E i.e., 33 CBOs members and 2 LEAT Field Officers; and  

 Outcome mapping tool developed and operationalized. 
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4.2. Strengthen CBOs' capacity in organization development and advocacy 

Under this main activity, LEAT implemented the following sub-activities 

 

4.2.1 Build the Capacity of LEAT to conduct OCA on partner CBOs 

Pamoja Twajenga through Organizational Capacity Assessment program offered capacity 

building training to USAID partners including LEAT staffs on how to organize and conduct 

OCA to sub-grantees and partners and identification of capacity gaps to be addressed by the 

implementing CSOs to their sub grantees and partners. .  

 

Four LEAT staffs namely: M&E Officer, two Field Officers, and the Program Accountant 

attended and benefited from this important two days training which was conducted in 

February, 2015 at Regency Hotel Mikocheni. The training covered with the general concept 

of OCA, the process of OCA and the tools used during OCA process.  The trainers also 

taught the participants on how to prepare the capacity development plans. 

 

With this training LEAT staffs were able to organize and conduct OCA of partner CBOs in 

Mufindi and Iringa Rural districts and identified capacity gaps that need to be addressed.   

 

4.2.2 Conduct OCA of partner CBOs 
LEAT staffs under the support from Pamoja Twajenga organized and conducted OCA to 

CBOs of MBOMIPA and MJUMIKK in Iringa Rural and MUVIMA and ASH-TECH in Mufindi 

districts for four weeks, one week for each CBO from February 10 to March 6, 2015. The 

assessment was based on seven key areas namely: Financial Management, Project Management, 

Program Management, Organizational Management, Administration, Human Resources and 

Governance. As a result of the activity an organizational Capacity Development Plan (CDP) 

was developed indicating the identified weaknesses/challenges and strengths and actions 

towards overcoming the challenges. Moreover snap shot reports were developed and they 

are in final stages of review by Pamoja Twajenga before LEAT finalizes and submits them to 

USAID. LEAT in collaboration with Pamoja Twajenga will use the OCA Reports to build CBOs 

capacities in all areas that require improvement. 

 

5.0 Course corrections and lessons learned 

 

 LEAT learnt that given the required number of days to be spent to train villagers on 

NRM and SAM, it was unrealistic to meet the target of 4,160 villagers for the entire 

project period. Thus LEAT submitted a request to the AOR to reduce the target to 

Table 4: January 1-March, 31, 2015 Milestones 

1.1. Capacity in Organizational development and Advocacy activities.  

 7 LEAT staffs and 8 CBO members trained on beekeeping as means of building their 

capacities in implementing and coordinating beekeeping activities. 

 4 LEAT staffs received capacity building training on how to conduct OCA on CBOs. 

 Organizational Capacity Assessment conducted to 4 CBOs where 2 are in Mufindi 

district and 2 are in Iringa Rural district. 
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3000. The permission was duly granted and therefore LEAT will cover only 3000 

villagers in both NRM and SAM trainings; 

 LEAT learnt that beekeeping activities should be done in accordance with the 

beekeeping calendar. After capacity building training to LEAT staffs and CBOs on 

beekeeping, it was discovered that LEAT could not plant beehives in this reporting 

quarter since it was not the right time. LEAT will therefore plant/place beehives in the 

apiary between July and September which it is the appropriate time; and  

 LEAT learnt that implementing the project within two regions for four years is not 

sustainable and the project impacts could not easily be observed. It was thus advised 

by LEAT Agreement Officer Representative (AOR) to concentrate in one region i.e. 

Iringa and in the two districts for the entire project period.  

 

6.0 Activities planned to be conducted this quarter but not implemented 

 The following activities were not implemented under this reporting quarter: 

 

1.1.3 Stakeholder Meeting to review the training manual on beekeeping 

This activity was not implemented since the training manual on beekeeping is under review.  

The meeting will be held to review the manual in the next reporting quarter. 

 

1.2.4 Publication and dissemination of training manual on beekeeping 
The training manual was not printed since it is not yet finalized. The printing of the manual 

will be done once it is reviewed by Pamoja Twajenga and approved by USAID. 

 

7.0 Activities to be undertaken in the next quarter 

The planned activities for the next quarter are continuing activities, which LEAT began to 

implement them in the last quarter and will continue implementing in the following reporting 

quarters. In the next quarter LEAT intends to implement the following activities (April 1to 

June 30, 2015): 

 

PIR 1: Increased citizen awareness on proper management of forests and 

wildlife resources at district, ward and village level. 

 

Activity 1.1 Capacity building on NRM and governance to Ward 
representatives, VNRC, VLUC, VLC and villagers in two districts 

 

1.1.3 Training of villagers on NRM and governance 

Activity 1.2 Establishment of alternative income generating activities 

(IGA) in the two project districts 

 

1.2.1 Finalization of training manual on beekeeping; 

1.2.3 Stakeholders meeting/workshop to review training manual on beekeeping; 

1.2.4 Publication and dissemination of the Training Manual on beekeeping; 

1.2.5 Identification and registration of beekeeping groups; 

1.2.6 Training of selected groups on beekeeping; and  

1.2.8 Procurement of beehives and beekeeping materials 
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Activity 1.3 Awareness creation on natural resources management and 

governance through information, education, and communication (IEC) 

materials 

 

1.3.1 Finalize the Communication Strategy 

1.3.2 Produce and disseminate newspaper featured articles, USAID stickers, brochures, one 

pager profile, Roll up banners, posters and activity calendar; 

1.3.3 Preparation of Project Documentary; 

1.3.4 Update online website and social media outlets; 

1.3.5 Produce NRM and SAM songs and Drama; and  

1.3.6 Document success stories 

 

PIR 2: Citizens engagement in demanding for accountability and 
transparency in the management of forests and wildlife Improved 

 

Activity 2.1Capacity building to citizens on social accountability 

monitoring (SAM) to Wards, VNRC, VLUC, and VLC in the two project 

districts 

 

2.1.2 Training of villagers on SAM; 

2.1.3 Supporting SAM team to undertake SAM exercises and reviewing SAM Team's findings 

report; 

3.0 Monitoring and follow up of project activities; and  

3.1.6 Training of LEAT staff on mid-term project evaluation. 

 

Activity 3. 2 Supportive supervision 
 

3.2.1 Supportive supervision to partner CBOs; and 

3.2.3 M&E meeting with Pamoja Twajenga 

 

Activity 3.3 Monitor the project impact. 

 

3.3.1 Follow up and monitoring visit in Iringa Rural and Mufindi districts; and 

3.3.2 Project progress reporting and web based data entry. 

 

Activity 4.1 Strengthen LEAT capacity in organizational development and 

advocacy 

 

4.1.1 Strengthen LEAT’s capacity in organization development; and 

4.1.3 Internal coaching and backstopping to the project facilitation team. 
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Activity 4.2 Strengthen CBOs' capacity in organization development and 

advocacy 

 

4.2.4 Consolidate findings and develop capacity building plans; 

4.2.5 Build capacity of LEAT to conduct advocacy assessment of partner CBOs; 

4.2.6 Conduct advocacy assessment on partner CBOs; and  

4.2.7 Strengthen partner CBOs' capacity in organization development. 

 

8.0 Challenges encountered in the second quarter and actions taken 

 

LEAT encountered the following challenges in the second quarter of project implementation: 

 

 Budget constraints in implementing the project activities, which forced LEAT to 

reallocate the initially allocated budget in order to cover all the planned activities. 

Initially LEAT planned to provide training for 3 days and that is what was reflected in 

the project approved budget. However, LEAT was advised that SAM training should 

be conducted for not less than five days. This necessitated the adjustment of the 

budget for year two and assigned less time for certain activities than originally planned; 

and  

 Delay in the procurement of project vehicles due to a long and protracted tax 
exemption obtaining procedure, which has delayed the purchase of the project 
vehicles. 
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ANNEXES 

Annex 1: Indicator progress  

 

USAID Standard Indicators and Custom Indicators 

  

STRATEGIC OBJECTIVE: 

          

  

  

  

INTERM

EDIATE 

RESULTS

/ 

SUB-IR 

INDICATOR Data Source Baseline 

data 

  

FY 2015 Quarterly Status 

FY 2014/2015 Performa

nce 

Achievem

ent 

(%) for 

reporting 

period 

Comment(s) 

  

Yea

r 

Va

lu

e 

Annual 

Cumul

ative 

Planne

d 

target 

Annua

l 

Cumul

ative 

Actual 
Q1 Q2 Q3 Q4  

 

standard 

Number of 

training days 

provided to 

executive 

branch 

personnel with 

USG assistance 

Signed 

attendance 

sheet, training 

curriculum 

2014 

 

0 

250 68 

0 68 0 0 27.2%  

 

standard 

2.2.3-5 Number 

of sub-national 

entities 

receiving USG 

Interview, Pre 

and Post 

questions and 

2014 0 

0 0 

0 0 0 0 N/A  
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assistance that 

improve their 

performance 

Attendance 

sign sheets. 

 

standard 

Number of 

people with 

increased 

economic 

benefits derived 

from 

sustainable 

natural 

resources 

management 

and 

conservation as 

a result of USG 

assistance (SO 

13, indicator 

4.8.1-6) 

Program data 

/groups 

reports 

2014 0 

1400 0 

0 0 0 0 N/A  

 

standard 

Number of 

person hours of 

training in 

natural 

resources 

management 

and/or 
biodiversity 

conservation 

supported by 

USG assistance 

(SO 13, 

Participant list 

2014 0 

1,800,0

00 
46,511 

0 46,511 0 0 2.58%  
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indicator 4.8.1-

29) 

 IR 1: Citizens and duty bearers awareness on proper management of forests and wildlife resources at district, ward, and village levels increased 

 custom Number of 

Citizens trained 

and with 

increased 

knowledge on 

management of 

forest and 

wildlife 

resources as a 

result of USG 

assistance 

Signed 

attendance 

sheet/pre and 

post- test 

training scores. 

2014 0 1550 355 0 355 0 0 22.9%  

 KRA 1.1 LEAT capacity in all organizational development categories (OCA and AAT) improved 

 custom Average score 
of organizational 

development 

categories 

Document 

review 
2014 2.6 3.0 0 0 0 0 0   

 KRA 1.2: Households implementing alternative income generating activities increased 

 custom Number of 

households in 

selected areas 

implementing 

alternative 

income 

generating 

activities as a 

Household 

member 

2014 0 350 0 0 0 0 0   
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result of USG 

assistance 

 IR 2: Citizens engagement in demanding for accountability and transparency in the management of forest and wildlife resources improved  

 KRA 2.1: Citizens capacity to conduct SAM in NRM in targeted districts and villages improved 

 custom Number of SAM 

team members 

demanding 

accountability 

and 

transparency in 

the management 

of forest and 

wildlife 

resources as a 

result of USG 

assistance 

Citizens, 

project 

progress 

reports/ Village 

assembly/dialo

gue 

/theatre/village 

governments 

2014 0 30 0 0 0 0 0 N/A  

 custom Number of 

citizens 

participating in 

SAM in forest 

and wildlife 

resources as a 

result of USG 

assistance. 

Project 

progress 

report/ 

participants 

signed sheets 

2014 0 No 

target 

0 0 0 0 0 N/A  

 custom Number of 

people applying 

the acquired 

knowledge 

and/or practice 

Project 

progress 

report 

2014 0 50 150 0 150 0 0   
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management of 

natural 

resources as a 

result of USG 

assistance. 

 Custom  Number of 

citizens engaging 

in government 

oversight in the 

natural 

resources 

sector. 

Survey 2014 7 N/A N/A N/A N/A N/A N/A   

 

 

 



  

 

29 

Annex 11: M&E training 

 

 
 
Right photo: participants from MBOMIPA prepare group work presentation during the M&E 

training  

Left photo: One participant from MUVIMA presenting group work during the M&E training 
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Annex 111: Cartoon portraying the message of SAM in Kiswahili language 
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Annex 1V: Picture showing LEAT staff and CBOs staff take part in the 

beekeeping training in Iringa at Gentle Hills Hotel. 

 

 

 
 

 

 

 


